
 Project Status by Agency
Agency: N.H. Hospital

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
80160 Concord Cooling Tower Replacement, APS Building, 36 

Clinton Street
Flecchia Engineering Punch list.David Goulet

80163 Concord South Pavilion Roof Replacement, Main Building, 
105 Pleasant Street

Major L. Rodd Roof, Inc. One Year Warranty expires 3/8/07.Robert Smith

80182 Concord Roof Replacement, Philbrook Center, 121 South 
Fruit Street

Major L. Rodd Roof, Inc. One Year Wararnty Expires 5/11/07.Robert Smith

97865 Contract A Concord Exterior Building Painting, Various Buildings, 
State Office Park South.

Pat Foley Painting Co., Sustantially complete 
8/29/03, punch list remaining, claim from sub

CompletedJeffrey Shute

97969 Contract C Concord Design Services for a New Residence-Bayberry 
House, SOPS.

Platt/ Hichborn Architects-completeJames Haggett

97969 Contract D Concord Construction of a New Six Bed Residence, 
Bayberry House, 5 Howard Street

Goguen Construction, 100% Complete. 100% completeJames Haggett
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ys Estimate Ad Date Status
$9,500 Open-Ended 

Consultant

$63,040 4/19/2005 Active

$78,900 8/30/2005 Active

$49,200 5/21/2002 Active

$44,140 Open-Ended 
Consultant

$399,683 3/22/2005 Active
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